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17 July 1986

MEMORANDUM FOR: Deputy Director for Administration

FROM:

Director of Logistics

SUBJECT: Report of Significant Logistics Activities for
the Period Ending 16 July 1986

1. Events of Major Interest That Have Occurred During the
Preceding Week:

* a. The New Building Project Office, Office of
Logistics (OL), has been advised by the General Services
Administration (GSA) that the GSA Contract Board of Appeals
has denied the George Hyman Company's (the contractor for Bid
Package 1) claim of $1.6 million against the government. The
basis of this claim was the Hyman Company's position that more
rock had to be excavated than was indicated in the contract
documents. Although the decision is good news for the
government, this issue is not yet closed. The company can ask
the Board to reconsider its decision. Should the Board
reconsider and render the same decision, the contractor then
has the right to pursue the issue in Civil Court.

* b. OL reports that on 1 July, a special Traffic
Advisory Committee (TAC) meeting was held with the residents
of Evermay Subdivision for a detailed discussion of the three
State of Virginia-endorsed alternatives for the treatment of
the area along Route 193 bordering their property. As
Chairman of the TAC, Chief, New Building Project Office,
requested that the residents provide him with a community
consensus of the option preferred by the community. 1In a
letter dated 7 July, the community selected the alternative,
which provides for the retention of most of the existing
trees, the addition of a precast concrete wall, and additional
landscaping in the area. The community also asked that the
limits of the project be expanded to include the area behind
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three additional homes in the Evermay development. This new
issue is being discussed with the Virginia Department of
Highways and Transportation.

c. The status of the work by the Bid Package 4

U/, contractor is as follows:

(1) The temporary roadway at the Route 123
entrance has been paved in anticipation of rerouting
traffic on 17 July.

(2) Sidewalk and curbing work is continuing in
the compound.

(3) Preparatory work has begun in the North
Parking Lot for realignment of the access roadway.

(4) O0ld pavement is being removed in the last
section of the South Parking Lot to allow for repaving.

d. OL has processed nearly a million dollars worth
of procurement requests for the New Building Communications
Program Office, OIT. These requests included] | 25X1

support ongoing OIT activitieﬂ LT

to the Facilities Management Division, OL, for design and
construction of the north and south communications link
rooms.

e. Representatives from OL reviewed the "Draft
Intelligence Community Legislative Program for the First
Session of the One-Hundredth Congress®” and reported to the
Office of Congressional Affairs that they concurred with the
draft.
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k. The Office of Information Technology has informed

P&PD that due to reductions in overtime they will not have the
biweekly payroll tapes ready for microfilming until 0800 on
Thursday, as opposed to the current arrandement whereby the

25X1 tapes are picked up at 0600 hours.
P&PD has expressed dissatistaction with this change, and is
currently attempting to work out an alternate method of
getting the tapes earlier to avoid as much overtime as
possible in completing this high-priority request. The Office
of Finance has refused to extend the Friday, 0900-hours

25X1 deadline for this job.
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1. On 10 July, P&PD experienced flooding in the
photographic storage room which was caused by a broken water
pipe. A substantial amount of photographic paper was damaged
and the floor was covered with dirt. As of 14 July Eastern
Allied Maintenance Corporation was still making repairs, and
flooding had reoccurred in several areas. This problem has
forced a partial shutdown of this section.

m. On 8 July, representatives from OL and the
architectural and engineering firm, Smith, Hinchman and
Grylls, met for the purpose of negotiating changes to the
contract for architectural and engineering services for the
New Headquarters Building. Proposals from the contractor
covered:

(1) services of an artist to create a sculpted
portrait plaque of the Director of Central Intelligence;

(2) architectural and engineering services
necessary to provide accommodations for two Cray computer
systems in the first floor area;

(3) redesign of the Turkey Run Road entrance to
the Headquarters compound, which will include a new two
person security control center and realigned entrance
lanes;

(4) engineering and design of a concrete slab
alternative for the motorpool area;

(5) preparation of a graphics presentation
package to be used in helping orient components to the
new building.

The proposals totalled $199,297. After
negotiations it totalled $165,204, for a savings to the
government of $34,093, or 17 percent. All of the work
proposed has been authorized, with the exception of the actual
sculpting of the Director's portrait, which is pending design
and structural work of the wall designated to support the
portrait.
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* n. On 11 July, OL completed construction of the
vaults in 6E2910 and 6E2911, which are for the
~/ Counterterrorist Center (CTC). This marks the end of a seven
and one-half month design and construction project for the
newly formed DO office. This project was completed three
weeks ahead of schedule. The CTC project was assigned to OL
on 1 December 1985 with a completion date of 1 August 1986.
It involved the renovation of more than 25,000 square feet of
space in seven separate corridors of the Headquarters Building
and required many hours of overtime. This renovation required
the relocation of 272 work stations from 11 different
offices. The project was accomplished under 11 separate work
orders at a cost of approximately $415,000. Two of the work
orders went out for bid and, to encourage the contractor to
bring the project in ahead of schedule, an early fini
25X1 was added to each bid package. Both bids were won byﬁfiiffii]
25X1 | | who brought all phases in ahead of
schedule. They were awarded an $8,000 bonus for the first bid
package and will probably be awarded a $15,000 bonus for the
second bid package, although final negotiations have not yet
25X1 been completed. E:j:::]

0. On 14 July, the second section of the South

Parking Lot was returned to OL by the contractor. The newly
¢/'completed section is primarily being used by two-rider
carpools and shift workers. All medical, official, and
reserved permit holders parking at the northeast entrance have
been relocated due to construction. It is anticipated that
construction of Phase I of the North Parking Lot, which
affects the northeast entrance area, will be completed
25X1 approximately 15 October.

* p. OL reports that the Marc Mellon bust of
George Bush, presented as a gift to the Agency by Vincent
V/ Melzac, is on display in the Fine Arts Committee Exhibit Hall,

1D Corridor, Headquarters. This gift, accepted by the
Director of Central Intelligence, is scheduled to be followed
by a presentation of several Washington Color School
paintings. Melzac, an entrepreneur and collector of
contemporary art, has been a benefactor and source of numerous
loans of paintings and sculpture to the Agency, State

25X1 Department, and Smithsonian Institution for many years.

25X1
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* r. OL received direction from the Office of Medical
i July on the extent of the asbestos problem in

25X1 found during the first-floor renovations. The
owners' representatives were notified on 10 July that the
Adency requires the removal of the asbestos as soon as
possible. The owners' representatives have independently
sampled the content of the insulation material and confirmed a
one-to two-percent presence. They are researching their legal
liability and responsibility given this presence and are in
the process of acquiring quotes from contractors to have the

25X1 material removed. A| |Employee Bulletin is being
circulated explaining the situation, and OL is monitoring the
areas closely to ensure that a health hazard does not

25X1 develop.

* Ss. OL reports that the Occupational Medical Center
contractor, who is working for GSA Accident and Fire Branch,
is taking samples of the insulation material and ceiling tiles

25X 1 in the following buildings:

25X1 These buildings will be analyzed for asbestos
content, and the results of the tests should be received

25X1 within 30 days.

25X1
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2, Significant Events Anticipated During the Coming Week:

25X1 None.
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